
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project: South Peninsula Hospital Emergency Room Construction

Agency: Kenai Peninsula Borough Reporting Period: 07/01/05 - 09/30/05

Grant #: 06-4-C-5015 Funds Requested: $ 0.00

1. What is the status of the project; include portions completed?

The Emergency Room Construction has been part of a larger South Peninsula Hospital
Expansion and Renovation project. The grant recipient's plan was to use grant funds for
the construction phase. The project schedule and the detailed project budget for the
Emergency Room Construction will be based on the contractor's work schedule and
schedule of values for the overall project. No construction activities occurred in the
current reporting period. The design team submitted construction documents and a final
construction cost estimate April 20, 2005. The final construction cost estimate submitted
by the design team is approximately $2,000,000 over budget. The borough asked RIM
Architects to provide written recommendations and a schedule for bringing the project
design within budget. RIM Architects provided a comprehensive set of written options
July 28, 2005 and a schedule September 2,2005. No firm decision had been made by
September 30,2005.

2. Is the project on schedule; if not, how will this be dealt with?

Construction activities have been postponed until the 2006 construction season. The
borough is now considering the possibility of separating the Emergency Room
construction from the larger expansion project. The Emergency Room construction
would then be a "stand-alone" project.

3. Is the project on budget; if not, how will this be dealt with?

The budget and schedule problems relating to the larger expansion project have prompted
the borough to consider making the Emergency Room construction a "stand-alone"
project.

4. Other comments/problems and solutions:

The Kenai Peninsula Borough and the City of Homer are working to resolve some land
issues that may affect the project.
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Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: South Peninsula Hospital Emer2encv Room Construction

Agency: Kenai Peninsula Borou2h Reporting Period: 07/01/2005-09/30/2005

Grant #: 06-4-C-5015

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined $ 17.044.413.00

2. The total project expenditures as of the end of the most recent quarter $ 0.00

3. The total amount of Denali Commission funds committed to the project $ 927.151.00

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period $ 0.00

5. The percentage of expenditures to the total budget 0.00%

6. Project Performance Analysis (use PPA form on page2 of641)

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Design Documents Review In pr02ress
ConstructionDocumentsReview Mav 2005*
Construction Bids Due Sprin2 2006
Project Completion 2007

* Bid ready documents are not anticipated to be complete sooner than January 2006.
Form 641A
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Attachment G

Denali Commission

Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: South Peninsula Hospital Emen:!encyRoom Construction

Agency: Kenai Peninsula Borou2h Reporting Period: 07/0112005-09/3012005

Grant #: 06-4-C-5015 Amount of Funds Requested: $ 0.00

NOTE: Include Denali Commission Grant Funds Only on this form.

Construction $927,151.00 I unknown 2007
An effort to redesign the
project to bring it within
budget is in progress.

Totals: I $927,151.00 I unknown

Signature: Date: October 19,2005
Print Name and Title: Scott G. Holt, Kenai Peninsula Borough Finance Director
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